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MEMORANDUM

DATE: May 20, 1985
TO: Joe Strickland
FROM: Kevin Phillips

SUBJECT: Subcontract - Monitoring Well Installation
Project At Four (4) Sites in Northern I1linois
TDD #R05-8303-1G

This is in response to your questions concerning the subcontract with
Canonie Construction Co. for drilling at four (4) I1linois sites.
Originally, it was planned to drill Sand Park, Peoples Avenue, IPC,
and Modern Plating. After the project had begun at Sand Park, two
things became apparent: 1) Due to adverse, swampy conditons at
Modern Plating, it was impossible to complete the work there with the
types of drill rigs available, 2) In order to pinpoint the source of
contamination and further define the groundwater flow system at
Peoples Avenue/IPC, it became necessary to expand our scope of work
to include an adjacent piece of property i.e., Gunite Foundry - a
potential contributor to the problem at IPC. Additional footage was
needed to do this.

After conversations between Ron St. John and Lewis Welzel, it was
decided that footage ear-marked for Modern Plating would be used at
Peoples Avenue/IPC, thereby making an amendment to the contract
unnecessary. Modern Plating would be drilled in August or September
185 when more favorable conditions prevail. At that time the Modern
Plating site will be re-contracted.

The $26,547.75 paid to Canonie Construction Co. for three sites
instead of four does not represent a cost over-run as suggested.
Instead it represents a change in priorities brought about by an
unforseen change in field conditions. If you have any questions,
please call.
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